InsertTeamNameHere Sprint Planning Notes
Team: 42

Sprint: 1
Date: 27/8/19

Attended: Jeremy Bereszkowski, Ye Wyn, Daniel Ho, Adrian Teoh
Scrum Master: Jeremy Bereszkowski
Product Owner: Homy
Development team: Jeremy Bereszkowski, Ye Wyn, Daniel Ho, Adrian Teoh

1. Things That Went Well

Produced working product by end of Sprint 1/Milestone 1

2. Things That Could Have Gone Better

Sprint planning

3. Things That Surprised Us

Difficulty to produce working product in time frame

Change of APIs

4. Lessons Learned

Proper time management + sprint planning allows for much smoother workflow

5. Final Thoughts

Overall team structure = +

Sprint planning workflow = -