InsertTeamNameHere Sprint Planning Notes

Team: 42

Sprint: 2

Date: 27/8/19

Attended: All

Scrum Master: Jeremy Bereszkowski

Product Owner: Homy

Development team: Jeremy Bereszkowski, Adrian Teoh, Daniel Ho, Ye Wyn

1. Goal

Establish front-end forms for adding new marketplace item + purchasing marketplace item

Improve upon calendar & event front-end pages

2. Duration of the sprint

4 weeks

3. What is the team's vision for this sprint?

Be able to send validated form data to back-end and have it update the DB More thoroughly test both back and fronts ends

4. Estimation in story points

Form pages ~ 1 week

Testing of form data ~ 1 week

Testing of full stack ~1 week