# InsertTeamNameHere Sprint Planning Notes

Team: 42

Sprint: 1

Date: 30/07/19

Attended: All

Scrum Master: Jeremy Bereszkowski

Product Owner: Homy

Development team: Jeremy Bereszkowski, Adrian Teoh, Daniel Ho, Ye Wyn

#### 1. Goal

Establish basic front-end pages

Establish communication from front-end to back-end

Load information in front-end from back-end

### 2. Duration of the sprint

4 weeks

## 3. What is the team's vision for this sprint?

Have a working project at completion of sprint

#### 4. Estimation in story points

Form pages ~ 1 week

Testing of form data ~ 1 week

Testing of full stack ~1 week